
West Village Construction Update 26 August 2022

constructionupdate@westvillage.com.au Disclaimer: The information provided in this update is indicative only and subject to change.

This update provides the West Village community with information about construction works in the West Village precinct. Construction permits allow for hours 

of work from 6.30am to 6.30pm from Monday to Saturday. Occasional out-of-hours works occur with permission from authorities.

Little Jane Lane: 
Brisbane City Council and West 
Village are working on plans to 
improve driver awareness of the 
requirement to give way to 
pedestrians at the 21 Mollison St 
driveway. 

Green Lane: There is no through 
access via Green Lane from West 
Village to Little Jane Street. This is 
for safety purposes during the 
construction of Greenhouse and 
Altura.

The Eaves and 
Mollison Park: Yamas 
Greek Restaurant is 
now open. Soak 
Bathhouse spa on 
rooftop is planned to 
open in September.

Altura: The level 17 slab has been 
poured and the lift core is now 
formed up to level 19. Services 
fitting has reached level 14 and 
internal sheeting has commenced 
on levels 11 and 12. The 
installation of joinery such as 
kitchen and bathroom cabinets has 
commenced on levels 4 and 5. 
Finishes for the rooftop swimming 
pool and recreation area are being 
confirmed.

New Residential Buildings:
Construction management plans 
are being confirmed for two 20 
storey residential buildings (95 
units and 109 units) on Mollison 
Street. The DA details can be 
viewed on Council’s Development.i 
portal, reference number 
A005883951.

The Garden Pavilion:
Construction of The 
Garden Pavilion, 
continues. Preparation 
is underway for pouring 
the rooftop slab. 
Planned completion is 
late 2022. For safety 
the access from 
Boundary Street will be 
closed during 
construction – please 
use the pathway beside 
The Eaves. 

Greenhouse:
Landscaping has commenced on the rooftop with mature 
Livingstonia Australis trees and gardens planted. The rooftop will 
house mechanical plant and equipment inside an enclosure which 
has acoustic treatment. The external scaffold on the front façade 
will be removed in the next 2 weeks. The Greenhouse external 
areas will have lush tropical gardens, while the two storey high 
entry foyer has a water feature and art installations.

Greenhouse will provide office space for commercial tenants and 
the leasing program is underway. 500sqm on the ground level 
and podium one level will have public access and eventually be 
leased to retail tenants including a cafe.


